SAPC-24801 Copy 2 of 4 26 February 1958

CONTRACT APPROVAL

Contract No. A-101

Reference is made to CMCC Doc. No. 151X5.991 dated 21 February 1958. Authorization is hereby granted to proceed with overtime estimated at 100 hours of exempt overtime and 475 hours of non-exempt overtime during the period 11 February 475 through 11 March 1958 to expedite delivery of System VI S. N. 101.

25X1

Contracting Officer

25X1

Distribution:
Orig - R-W
2 - A-101, Approvals, Folder 14A
3 - Proj. Comptroller
4 - Proj. Chrono

25X1


lmw (26/4/58)

)2011

14/4/81

Approved For Release 2007/11/19: CIA-RDP81B00878R000300020047-0

SECRET



CMCC Doc. No. 151x5.991Copy $\frac{1}{1}$ of 2 Page $\frac{1}{1}$ of 1

February 21, 1958

Dear Dan:

Reference is made to your letter No. 24166 authorizing overtime on System IV S. N. 103.

This overtime is estimated at 119 hours of exempt overtime and 136 hours of non-exempt overtime and was spent during the period 28 January 1958 and 15 February 1958.

In addition, your approval is requested for the overtime that was authorized verbally to expedite the delivery of System VI S. N. 101. This overtime is estimated at 100 hours of exempt overtime and 475 hours of non-exempt overtime, to be spent during the period 11 February 1958 and 11 March 1958.

Sincerely,

25X1

Sid

JSW:sb

This document contains information affecting the national defense of the U ited States within the meaning of the Espionane Lever, Title 18 U.S.C., S. crim 793 and 794. Its transmission or the revisition of its contents in any manner to an unauthorized person is prohibited by law.

SECRET

SAPC - 24166 Copy of 4

7 February 1958

The Ramo-Wooldridge Corporation Los Angeles, California

Gentlemen:

25X1

Reference is made to verbal authorization to proceed with overtime on System IV S.N. 103.

This letter confirms the above.

Very truly yours,

25X1 25X1	PS/DCI:pf Distribution: Orig - R-W 2 - A-1@1 (Approvals) 3 - Proj. Comp. 4 - Proj. Chrono		
			25X1

SEGNET